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STIP AMENDMENT 98S-115 NOTICE

SUMMARY
This amendment delays the $7,809,000 construction component of the Lincoln Avenue Double Track
project in Orange County from FY 2000-01 to FY 2002-03.  The project is jointly funded with
$5,849,000 coming from the Regional Improvement Program (RIP) and $1,960,000 from the
Grandfathered Interregional Improvement Program (GF IIP).

RECOMMENDATION
The Orange County Transportation Authority (OCTA) is requesting this amendment. The Department
recommends approval of this amendment.

RESOLUTION
Resolved, that the California Transportation Commission (CTC) revise the 1998 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as follows:

Modifies:

Project Information
County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor
Orange 12 9067 R499SA Rail 2000/2001

2002/2003
Project Title: Lincoln Avenue Double Track

Sponsor: Orange County Transportation Authority (OCTA)
Resp. Agency: Southern California Regional Rail Authority (SCRRA)
RTPA/CTC: Orange County Transportation Authority (OCTA)

Location: Santa Ana and Orange - Lincoln Avenue – second main track.
Description: (San Diegan Corridor) - Santa Ana and Orange – Lincoln Avenue – second main track.

STIP Programming – GF IIP                                                      (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $485 $485
R/W $2,600 $2,600
CON $1,960 $1,960 $1,960

TOTAL $485 $2,600 $1,960 $1,960 $5,045
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STIP Programming - RIP                                                      (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E
R/W
CON $5,849 $5,849 $5,849

TOTAL $5,849 $5,849 $5,849

Total                                                                                            (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $485 $485
R/W $2,600 $2,600
CON $7,809 $7,809 $7,809

TOTAL $485 $2,600 $7,809 $7,809 $10,894

BACKGROUND

This amendment delays the $7,809,000 construction component of the Lincoln Avenue Double Track
project in Orange County from FY 2000-01 to FY 2002-03.  The project is jointly funded with
$5,849,000 coming from the Regional Improvement Program (RIP) and $1,960,000 from the
Grandfathered Interregional Improvement Program (GF IIP).

The project team implemented a public outreach program that included neighborhood and city
representatives. The outreach resulted in a consensus that private property acquisition can be avoided,
but the new approach requires realigning a portion of Lincoln Avenue with the requisite street
improvements and utility relocations.  Southern California Regional Rail Authority (SCRRA) needs
more time to work with the City of Santa Ana on this before construction may begin.

OCTA is requesting a concurrent 20-month time extension at the March 2000 Commission meeting for
the $2,600,000 in GF IIP funds programmed for right of way in FY 1999-00.
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Location:

Description: Add second main track

12-Orange
PPNO. 9067
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Location Map

In Santa Ana and Orange at Lincoln Avenue
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